
 
 

 
 

  CRESTED BUTTE FIRE PROTECTION DISTRICT          
MINUTES OF REGULAR MEETING              

Mt. Crested Butte Fire Station 2 
Tuesday, October 25, 2023 

Approved: November 14, 2023 
 

Attendance 
 
Board Members Present: Chris McCann, Jack Dietrich, Tina Kempin, Eric Tunkey, Ken Lodovico  
Staff, Volunteers and Public: Sean Caffrey, Annie Tunkey, Jeff Duke, Robert Weisbaum 
Guests: Todd Goulding- Goulding Development Advisors, Brian Young and Mike Potter- FCI Contractors  
 
Changes to Agenda  
  
Meeting called to order at 3:05 pm by Board Chairman Chris McCann. 
There were no changes to the agenda.  
 
Staff Updates  
  
In staff updates, Chief Weisbaum reports that he has hired Brad Farson for the Paramedic/Firefighter position. 
Brad will start on November 13th.  On the part-time employee front, 5-6 people have expressed interest in moving 
from volunteer to part-time status. Additionally, Chief Weisbaum is looking into hiring Captain Mark Voegeli, at 
24 hours per week, as a regular part-time employee with benefits.  
CEO Caffrey reports that the district has the opportunity for a master lease on a Lazy K unit at $2450/month for a 
period of 1 year with 2 renewals. Board member Kempin asks what the District would do if there is not an 
employee to fill the unit. Caffrey responds that the District would likely rent to a qualified individual for a shorter 
lease term if necessary.  
 
New Business 
 
Todd Goulding opened the Station 1 update by thanking the design team and then reminding the board members 
that they are present to make a financial commitment to build in spring of 2024. Goulding states that FCI has 
taken the initial GNP to the market for critical subcontractors, trades and suppliers to receive bids. The next step 
in the GNP process will be in March where the final GNP will be bid. Goulding recommends the board approve 
FCI to move forward with $11 million in commitments for the initial GNP bids. The final commitment is just 
under $24 million, which is slightly under the project budget.   
Mike Potter with FCI took the floor and stated that his team has been carrying out the competitive bidding process 
with sub-contractors for key trades to and goods as many products are still approaching a year lead-time. Smart 
bid was utilized in Colorado with 578 subcontractors looking at the bid. Out of those, 86 downloaded documents 
and FCI received 26 completed packets. FCI leveled and scrubbed the bids and then Goulding and the B+G 
design team were able to ask questions and confirm scope. Board member Kempin asks if the bidding system 
incorporates local subcontractor participation. Brian Young states that there was good participation among local 
subcontractors who can handle a project of this size; however, the final GNP will open the door for more local 
participation.  
Brian shared his screen and Mike showed the breakdown of cost per building s $22,779,639 is the cost to build in 
today’s numbers however, escalation will occur. The Final GNP is showing 6% escalation as those numbers will 
not be locked in until February/March 2024. The GNP number today lock in concrete, steel, elevator, sprinkler, 
mechanical, electrical, earthwork and the low voltage system pricing and contractors. If the board approves the 
GNP the subcontractors will be issued a contract. Board member Kempin asks if there is an escalation in cost for 
unforeseen circumstances or change order that could be passed on to the district. Goulding states that ideally, this 
should not occur but he is carrying a 9% contingency for the District.  CEO Caffrey speaks to the cash flow 
projections stating liquid investments will be monitored month to month. However, the budget is still reflecting 
that the overall cost of the project reflects a $300,000 shortfall.  
 
Motion to authorize Chairman McCann to sign Exhibit A for $11,052,515 for early procurement and onboarding 



 
 

 
 

subcontractors for building in spring in 2024 by McCann, seconded by Lodovico. Motion passes unanimously.  
 
Lodovico states the board is intimate with many of the subcontractors and taxpayers in a small community and he 
thanks FCI for conducting a fair process.  
 
Unscheduled Business 
 
No unscheduled business.  
 
Executive Session 
 
Motion to enter Executive Session Pursuant to Section 24-6-402(4)(e)(I), C.R.S., Determining positions relative 
to matters that may be subject to negotiations; developing strategy for negotiations; and instructing negotiators. 
subject to negotiation (if needed) by McCann, Seconded by Lodovico. Motion passes unanimously.  
Board entered executive session at 4:13 pm. 
 
Motion to exit executive session at 4:31 by McCann, Seconded by Dietrich. Motion passes unanimously.  
 
Motion to approve A133 as renegotiated by Goulding with FCI by McCann, Seconded by Lodovico. Motion 
passes unanimously.  
 
Motion to adjourn at 4:32 pm by Dietrich, Seconded by Tunkey. Motion passes unanimously.  
 
 


